
ID Task Name

1 HFT

2 Detector chips

3 DC proto 1

4 DC proto 2

5 DC proto 3

6 DC final

7 DC test station

8 DC test develop

9 DC test

10 Detector Cables

11 CBL proto 1

12 CBL proto 2

13 CBL final

14 Readout Boards

15 RB proto 1

16 RB proto 2

17 RB final

18 RB test

19 DAQ Interface

20 DAQ proto 1

21 DAQ final

22 Trigger time board

23 installation in beam test1 

24 Monitor and Control Software

25 MCSW Slow Control

26 MCSW Monitor

27 Ladder

28 L design

29 L proto

30 L test

31 L final

32 Ladder Support

33 LS beam test support

34 LS design

35 LS proto

36 LS test

37 LS final

38 Kinematic Mount

39 KM design

40 KM proto

41 KM test

42 KM final

43 Card Cage

44 CC design

45 CC fab

46 Carriage

47 CA design

48 CA fab

49 Cone

50 CN design

51 CN procurment

52 CN fab

53 Cooling System

54 COOL design

55 COOL procurement

56 COOL construction

57 Metrology

58 M design

59 M test

60 M fab and measure

61 Beam Pipe

62 BP design

63 BP fab

64 Beam Pipe Insertion tool

65 BPI design

66 BPI fab

67 Detector Bench Test

68 DT Develop

69 DB test

70 Power

71 PWR design and install

72 Installation

73 Stuctural Installation

74 Detector Installation

75 Installation complete Au+Au run

76 In STAR test and calibrate

77 STC develop

78 STC 

79 Magagment

80 MA Professional

81 MA support

82 Software

Engineer E LEPSI/IReS Cont

DC proto 2[1],Engineer E LEPSI/IReS Cont

DC proto 3[1]

DC final[1]

DCtest station[1],Engineer E LBL Cont

Engineer E LBL Cont

Tech BNL Cont

CBL proto 1[1],Engineer E LBL Cont

CBL proto 2[1],Engineer E LBL Cont

CBL final[1],Engineer E LBL Cont

Engineer E LBL Cont,RB proto 1[1]

Engineer E LBL Cont,RB proto 2[1]

Engineer E LBL Cont[192%],RB final[1]

Tech LBL Cont

Engineer E BNL Contr

DAQ Purch[1],Tech BNL Cont

TT board[1]

installation in beam test1 

Physicist LBNL Contr,slow control Purch[1]

Physicist LBNL Contr,Monitor purch[1]

Engineer M LBL Contr[45%]

L proto[1],Engineer M LBL Contr[60%]

Engineer M LBL Contr[33%]

L final[1],Engineer M LBL Contr[50%],Tech LBL Paid

Engineer M LBL Contr[40%]

LS proto[1],Engineer M LBL Contr[50%],Tech LBL Paid[33%]

Engineer M LBL Contr[33%]

Tech LBL Paid[33%],Engineer M LBL Contr[33%],LS final[1]

Engineer M LBL Contr[13%]

Engineer M LBL Contr[40%],KM proto[1]

Engineer M LBL Contr[33%]

KM final[1],Engineer M LBL Contr[50%],Tech LBL Paid[33%]

Engineer M LBL Contr[50%]

CC fab[1],Tech LBL Paid[33%]

Engineer M LBL Contr[50%]

Tech LBL Paid[50%],CA fab[1]

Engineer M BNL Cont

CONE procur[1]

Tech BNL Cont,Tech BNL Paid[13%]

Engineer M BNL Cont

COOL procur[1]

Tech BNL Cont[50%],Tech BNL Paid[50%]

Engineer M LBL Contr

Engineer M LBL Contr

M fab[1],Tech LBL Paid

Engineer M LBL Paid[50%]

BP procur[1]

Engineer M BNL Cont[50%]

Insertion parts[1],Tech BNL Paid[67%]

Power[1],Engineer E LBL Cont[50%]

Tech BNL Cont[400%],Installation procur[1]

Installation complete Au+Au run
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ID Task Name

83 SW purchase

84 SW maintainance

85 SW training

86 project funds start FY09

87 start FY10

88 project funds end FY10

89 U Detector Chips

90 U DC Proto 1

91 U DC Proto 2

92 U DC final

93 U DC test batch 1

94 U DC test batch 2

95 U Detector Cables

96 U CBL proto 1

97 U CLB final

98 U Readout Boards

99 U RB proto 1

100 U RB final

101 U RB test

102 U DAQ interface

103 U DAQ proto

104 U DAQ final

105 U Monitor and control software

106 U MCCW control

107 U MSCW Monitor

108 U Ladder

109 U L design

110 U L proto

111 U L test

112 U L final

113 U Ladder Support

114 U LS design

115 U LS proto

116 U LS test

117 U LS final

118 U Card Cage Mod

119 U CC design

120 U CC fab

121 U Cooling System Mod

122 U COOL design

123 U COOL mod

124 U Metrology

125 U M design

126 U M test

127 U M Measure

128 U Detector Bench Test

129 U DT develop

130 U DT test

131 U Installation

132 U Structural Installation

133 U Detector Installation

134 Ultimate Installed 

135 RHIC beam on

136 U In STAR test and calibrate

137 U STC test 

138 U STC calibrate

project funds start FY09

start FY10

project funds end FY10

Engineer E LEPSI/IReS Cont

U DC Proto 2[1],Engineer E LEPSI/IReS Cont

Engineer E LEPSI/IReS Cont,U DC Final[1]

U DC test batch 1[1],Physicist LBNL Contr

U DC test batch 2[1],Physicist LBNL Contr

U CBL proto 1[1],Engineer E LBL Prj[50%]

U CBL final[1],Engineer E LBL Prj[10%]

U RB proto 1[1],Engineer M LBL Prj[50%],Tech LBL Prj

U RB final[1],Engineer M LBL Prj[10%],Tech LBL Prj

Tech BNL Cont

U DAQ proto[1],Engineer E BNL Contr

U DAQ final[1],Engineer E BNL Contr

Physicist Collaboration contr

Physicist Collaboration contr

Engineer M LBL Paid

U L proto[1],Engineer M LBL Prj,Tech LBL Prj

Engineer M LBL Prj

U L final[1],Engineer M LBL Prj[10%],Tech LBL Prj

Engineer M LBL Prj[50%]

U LS proto[1],Engineer M LBL Prj[10%],Tech LBL Prj

Engineer M LBL Prj[50%]

U LS final[1],Tech LBL Prj

U CC design[1],Engineer M LBL Prj

U CC fab[1],Tech BNL Cont

Engineer M BNL Cont

U COOL mod[1],Tech BNL Cont

Engineer M LBL Prj

Engineer M LBL Prj

U M measure[1],Physicist LBNL Contr

Physicist Collaboration contr

U DT test[1],Physicist Collaboration contr

Tech BNL Cont

Physicist Collaboration contr

Ultimate Installed 

RHIC beam on

Physicist Collaboration contr[200%]

Physicist Collaboration contr[200%]
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